





Characterisation 2 status


F.Bonnarel et al




Work done so far

- ▶ Working draft December 2012
 - ▶ Project has been almost sleeping since then due to higher priority IVOA tasks for the authors
 - ▶ However work done on attribute lists (classical utypes) and xml schema
 - ▶ Recent interesting inputs by Jesus on the draft
 - ▶ Priority becoming higher due to implication for ImageDM.
- 

Char2 : defining new axes

- ▶ Char 1.13 only had generic char axis and spatial, spectral and time axis
 - ▶ Char2, already in OBsCore for Pol axis and FluxAxis
 - ▶ Also implemented: observableAxis and RedshiftAxis
 - ▶ Use cases for « Level 4 » = variability along axes
- 

Level 4 UML diagram (Char 2 partial view)



Char2 agenda

- ▶ Provide integrated UML diagram
 - ▶ Attribute list and xmls schema
 - ▶ Vo DML version for testing integration in Mark Cresitello's ImageDM ?
 - ▶ Refurbish WD along Jesus lines.
 - ▶ FB, Mireille, Jesus, with Igor.
- 